
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14725-14-000-1

Estimate Summary By Project

Estimate Number: 0019

10/08/2015

Contract Location: Time Allowed:

I-285/SR 407 SOUTH OF WASHINGTON RD TO NORTH OF ORCHARD RD.

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone: (770)922-8660 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

04/18/2014

05/02/2014

05/13/2014

05/19/2014

06/02/2014

00/00/0000

00/00/0000

859 Days

09/23/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 03   

Elapsed Calender Days:

Percent Time: 58.21

500 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$19,346,185.48

$12,965,509.93

$4,666,579.04

75.88%

Counties:

Cobb Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004620      $19,346,185.48 $12,965,509.93 $4,666,579.04 75.88% $918,845.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14725-14-000-1

Estimate Summary By Project

Estimate Number: 0019

10/08/2015

Project Number: M004620      I-285/SR 407 - CONCRETE SLAB REPLACEMENTS

 

M004620                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $13,211,645.87 $12,384,684.80 $826,961.07

Non-Participating $1,467,960.57 $1,376,076.01 $91,884.56

Total Earnings $14,679,606.44 $13,760,760.81 $918,845.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $14,679,606.44 $13,760,760.81 $918,845.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $14,679,606.44 $13,760,760.81

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $918,845.63

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14725-14-000-1

Estimate Summary By Project

Estimate Number: 0019

10/08/2015

Project Number M004620      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0006 150-1000     TRAFFIC CONTROL - LS  .000 .899

 3361633.000 .062

M004620

USE THIS ITEM for Measurement and Payment

.961 $208,421.25 $3,230,529.31

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  6,000.000 7,091.780

 65.000 916.500

 

 

8,008.280 $59,572.50 $520,538.20

0015 407-0020     ASPHALT-RUBBER JOINT AND CRACK SEAL, TP SLF  182,688.000 17,905.000

 0.860 18,579.000

 

 

36,484.000 $15,977.94 $31,376.24

0020 431-1000     GRIND CONC PVMT SY  948,075.000 424,834.224

 2.350 111,154.667

 

 

535,988.891 $261,213.47 $1,259,573.89

0029 451-1100     PATCHING PCC PAVEMENT SF  .000 1,503.321

 83.140 546.511

Supplemental Agreement No 1

CO #2

2,049.832 $45,436.92 $170,423.03

0031 452-1000     FULL DEPTH SLAB REPLACEMENT CY  .000 13,093.984

 443.990 260.040

M004620

USE THIS ITEM for Measurement & Payment

13,354.024 $115,455.16 $5,929,053.12

0035 461-1000     RESEALING ROADWAY JOINTS AND CRACKS, TP -LF  1,169,280.000 115,918.000

 1.320 102,546.000

A

 

218,464.000 $135,360.72 $288,372.48

0040 609-1000     REMOVE ROADWAY SLAB SY  20,640.000 53,194.761

 33.060 928.962

 

 

54,123.723 $30,711.48 $1,789,330.28



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 09/01/2015

to 09/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14725-14-000-1

Estimate Summary By Project

Estimate Number: 0019

10/08/2015

Project Number M004620      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

2001 150-1000     TRAFFIC CONTROL - LS  .000 .948

 1415035.950 .033

SUPPLEMENTAL AGREEMENT NO 2

CO #3

.981 $46,696.19 $1,388,150.27

Category Amount: $918,845.63 $14,607,346.82

Project Total Amount: $918,845.63 $14,679,606.44


